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Cleanup Strategy

Vasquez Blvd/I 70 Superfund Site
OU-1 Residential Soils

City and County of Denver, Colorado
Alterative Funding Strategies

September 5, 2003

The cleanup strategy for Operable Unit 1 of the Vasquez Blvd/I 70 Superfund Site is to remove
residential soils contaminated with lead and arsenic from this low income environmental justice
community. This will be accomplished by removal and replacement of 12 inches of soil from the
residential properties which the cleanup standard of 400 ppm for lead or 70 ppm for arsenic is
exceeded. Approximately 850 properties will require remediation. In addition to soil removal, a
community health program will be implemented during the duration of the soil clean up. The
community health program will provide health education to raise awareness to reduce lead and
arsenic exposure, a testing program to identify those children elevated levels of arsenic and lead,
and provide a response/referral program to address the sources of exposure to an individual child.

Funding Alternatives

Three alternatives for funding are provided in the table below. The represents the region's
request which would complete this project in 3 years. The second and third alternative extend
the life of the project to 4 and 5 years, respectively.

Funding Alternatives

1 . Regional Request

2. Reduced Funding

3. Minimum Funding

FY04

10.0

6.7

5.5

FY05

10.0

6.7

5.5

FY06

6.3

6.7

5.5

FY07

6.7

5.5

FY08

5.4

Total

26.3

26.8

27.4

* Costs in millions of dollars.

The following effects would be realized if the schedule for this project is extended:

Increased media and political attention to Superfund funding problems. . Representative
Diana Degette and Senator Wayne Allard have been closely following the progress of this
project. Their representatives have attended all public meetings and technical working
group meetings. Representative Degette attended and spoke at the ground breaking
ceremony for the start of the residential cleanup, where she supported completing this
project within 3 years. Progress at this project is monitored and reported on by all Denver
television stations and newspapers .

Continued exposure of children to lead and arsenic in soils in residential areas of this
low- income Environmental Justice community. Community leaders are well organized
and able to get their message out to media and politicians.
Additional contractor costs for mobilization, approximately $50,000, annually.



Additional cost of approximately $500,000, annually, to conduct the Community Health
Program. The Community Health Program is to continue through the end of construction.


